

ADMINISTRATIVE / INTERNAL USE ONLY

DD/A/ODP WEEKLY REPORT

Week of 27 May - 3 June 1981

I. Major Activities During the Past Week:

A. Support to OF:

ACIS (Automated Compensation and Information System) A status briefing on the current status and near-term plans for ACIS was presented to senior ODP and Office of Finance managers on Tuesday, 26 May 1981. [] (AIUO)

BIWEEK PAYROLL. A tape was created for the Office of Finance to release to Blue Cross/Blue Shield. Documentation was forwarded to the Security Officer of OF for his signature so that the tapes can be released by the Ruffing Center. [] (U)

B. Support to PTO:

CAMS (COMIREX Automated Management System) The Preliminary Design Review was held for the interactive graphics testbed system (CAMSTACK) on 28 May. Personnel from PTO, ODP/ED, ODP/SPD, and ODP/PD attended. Major issues raised during the review included distribution of datasets on DASD and system measurements on the CAMS development system. These issues are expected to be resolved by the Critical Design Review scheduled for 17 June. [] (U)

C. Support to ODP

GRAPHICS. (B Division Software Maintenance RFP on Graphics) The schedule for RFP-14-81A has been modified. Now initial evaluations are expected to be completed by mid-July and the contract awarded by mid-August. [] (U)

MPS (Message Processing System) The 72-hour test of MPS/DATEX/CDS was successful, but some minor software problems in MPS were surfaced. Another 72-hour test is scheduled for this week to be followed by a production test over the weekend (6-7 June). The tentative schedule to go production is 13 June.

[] (U)

II. Personnel

[] reported back to work in D Division on 1 June 1981 from a year at school on the ODP Fellowship program.

New address: []

ADMINISTRATIVE / INTERNAL USE ONLY